Deseret Chemical Depot Restoration Advisory Board Meeting

March 22, 2005

Tooele Chemical Stockpile Outreach Office

54 South Main Street

Tooele, Utah

Project Status of DCD Environmental Projects

Paul Zianno
U.S. Army Corps of Engineers
Project Manager

Deseret Chemical Depot
Restoration Advisory Board Meeting
March 22, 2005

Active DCD Projects in FY05

- SWMU 3 – Impounding Bay Disposal Pit
- SWMUs 1 & 25 – Demil / Disposal Pits
- Groundwater Monitoring
- Military Munitions Response Program

SWMU 3 - Impounding Bay Disposal Pit

- **Corrective Actions**
  - Removal of waste from open portion of trench; installation of final cover over trench; removal of metal grating; site controls and deed restrictions
- **Actions Completed / Future Plans**
  - Removal action in open trench completed May 04
  - UDEQ and Army are discussing probability and risk of encountering Chemical Weapon Materials if trench is excavated

SWMUs 1 & 25 – Demil / Disposal Pits

- **Corrective Action Planned**
  - Hydropunch Groundwater Investigation near well S-99-92 – 18 April 2005
  - Limited Munitions and Explosives of Concern Removal - Spring 2005
  - Continue Off-Post Survey - Spring 2005
  - Soil Gas Survey - Summer 2005



LEGEND

- MONITORING WELLS
- OFF-POST SURVEY AREA
- APPROXIMATE SWMU BOUNDARY
- FORMER ANOMALY
- NEW SURVEY AREA CORNER WITH LATITUDE AND LONGITUDE

FIGURE 1

LOCATION OF OFF-POST SURVEY AREAS

DESERET CHEMICAL DEPOT

PARSONS

w:/deseret/maps/743952/swmu1_25_survey_areas.mxd 11/10/04

Annual Groundwater Monitoring Program

- **Next Steps**
  - Award Groundwater Monitoring Apr 05
    Contract for 2005
  - Next Groundwater Monitoring Event
    Sep 05
  - Discussion to follow

Military Munitions Response Program (MMRP)

- **The MMRP is designed to address the remediation of unexploded ordnance (UXO), discarded military munitions (DMM), and munitions constituents (MC) located on defense sites**
  - SWMUs 1 & 25 – East/West Demil Pits – Remedial Action will start after Installation Restoration Program is complete
  - SWMU 2 – Gravel Pit Area - Remedial Action will start after Installation Restoration Program is complete
  - SWMU 15 – Old Demolition Pit – Visual UXO survey and collection of soil samples
  - Combat Training Area – Visual UXO survey and collection of soil samples



Deseret Chemical Depot
Restoration Advisory Board Meeting
March 22, 2005

Military Munitions Response Program

- **Site Investigation – Preparatory Activities**
  - Draft Historical Records Review submitted Jan 05
  - Technical Project Planning Meeting for Work Plan conducted on 24 Feb 2005
- **Next Step**
  - Site Investigation scope includes visual UXO survey, surface soil sampling, and data collection

Questions?